			1
Lofthus Frukt og Saft A/S	8h	0%	
Project Kickoff	8h	0%	
Project presentation and strategy	0	0%	
Presentation of Gantt chart and team members	8	0%	
Daily 15 min meetings , progress , status.	0	0%	
System must requirements	0h	0%	
Briefing system must requirements	0	0%	
Presentation of user stories and epics	0	0%	
Design Phase	0h	0%	
Market research , strategies and planning	0	0%	
Make design suggestions	0	0%	
Design wireframe and website configurations	0	0%	
Review design and content	0	0%	
Meeting with client and deciding on design and market strategies	0	0%	
Development Phase	0h	0%	
Create layout , profile , illustrations for website	0	0%	
Content writing , articles , photographing , videos	0	0%	
Create and design forms for sales	0	0%	
Develop customer support	0	0%	
Create FAQ content	0	0%	
Implementing checkout pay options	0	0%	
Midway Project STATUS meeting	0	0%	
Code site	0	0%	
Launch Phase	0h	0%	
Review full site	0	0%	
Make final updates	0	0%	
Official launch	0	0%	

